

Proposal - Healthcare AI Assistant RFP

Created: 2026-02-14T18:49:02.734285+00:00

Executive Summary

This proposal outlines a phased AI implementation with citation-grounded delivery and governance controls

Citations: 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [The solution must leverage Generative AI and machine learning]

Understanding of Problem

Client requires a secure, scalable AI platform with strict compliance and measurable business outcomes.

Citations: 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [The solution must leverage Generative AI and machine learning]

Proposed Solution + Architecture

Primary approach: Plan A - RAG First with fallback option Plan B - Domain Fine-Tune Hybrid.

Citations: 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [Current challenges:], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements]

Implementation Plan

Phase 1 Discovery (2-4 weeks), Phase 2 Build (6-10 weeks), Phase 3 Scale/Operate (ongoing).

Citations: 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements]

Team and Delivery Model

Hybrid onshore/offshore team with PM, AI architect, ML engineers, data engineers, and QA.

Citations: 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements]

Pricing Assumptions and SOW Boundaries

Expected monthly run-rate: USD 2,816.00. Scope excludes source-system replatforming unless specified.

Citations: 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [Vendor must provide:], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements]

Risks and Mitigations

Key risks include privacy, hallucination, and regulatory controls; mitigations include HITL and guardrail

Citations: 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [Current challenges:], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements]

Differentiators

Reusable accelerators, citation traceability, and measurable evaluation framework.

Citations: 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements], 686be6fc-c6b3-438f-8bff-4f3939c9db85-1c0b03677dab3371 p1 [4. Technical Requirements]